Sy g
4 ¥ 5.' 3

FORM DFW- Cikzis” STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

16 JiL 26 P31y MONTHLY ESTIMATE

T OpRICE

FOR THE MONTH OF  JUNE 2016

Date: July 1, 2016

CONTRACTOR: Earthworks Pacific, inc.

ADDRESS: PO Box 1326 Contract No. 63228 [ 1
City, State ZIP: Lihue, Hi 96766 DAGS Job No. 14-23-75%1
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'I NEW UPPER KAPAHI RESERVOIR DAM
CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER | ] COMMENCEMENT REQUREMENTS
Basic Confract Amount 3 4,400,000.00 DUE MONTHLY: { | PROJECTSCHEDULE
. [ ] DALYREPORTS " | PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER
I ] PROJECT NAME AND LOCATION [ ] ALE SIGNATURES
{ ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total $ 65,174.00

Adjusted Contract Amount $ 4,465,174.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 3370% $ 1,482,998.00 0.00% $ - $ 1,482,998.00

Retained REDUCED|[ ] $ 74,149.00 $ - $ 74,149.00

Amount Subject to Payment $ 1,408,849.00 § - $ 1,408,849.00

Payments to Date $ 1,259,495.00 $ - $ 1,25949500

Payments Now Due $ 149,354.00 $ - 3 149,354.00
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[ 1Projoct Asceptance gg;g gm‘;f“a coniractor,  ave submited ol appranticeship approval

1. Computed and Checkad by:

3R 'nrnan;E Project lnspe orkr Enginesr ¥ Date;

%(/L ( W ,/&5(/1;, 7/ 24 / A Nama of Cantractor

4. Re:omrnendad AreaEngmee:IAmh:le:t Date:

P ?"/33 o }MWWW 7h9,"ﬂ

5. Approved: { /f Branch Chilef or Distict Englneer Date: By signalure / Tille: U v Dite

The Public Woﬁ(s Admznlstralcrcemﬁes that change orders have been issued and the work performed.
JUL 25 2016

Date:

Earthworks Pacific, Inc.




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'Il NEW UPPER K. DAGS Job No.: 14-23-7591
[a}
53! CONTRACT
O LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
6‘ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Earthworks Pacific, inc. General Contractor AC-24741 $3,702,088] $1,440,998] 43.77% 5% $72,049{A
oUb-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
ITC Water Management, Inc. |Diversion piping, grass C-20345 $120,930 $42,000f 34.73% 5% $2,100
Performance Systems, Inc.  |Concrete, Rebar, Struct. 5§ CT-26168 $986,982 $0 0.00% 5% $0
#DIVIO! 5% $0
#DIVID! 5% $0
#DEIVIOE 5% $0
#DIV/0! 5% 30
#DIVID! 5% $0
#DIV/O1 5% $0
#DIVIO! 5% $0
#DIVIQ) 5% $0
#Ivio! 5% 30
#OW/G! 5% $0
#DIV/OL 5% $0
#DIviot 5% $0
#DIVIO 5% 0
#DIVIO! 5% 50
HDIVIO 5% $0
#DIVIOI 5% $0
Total Retained from Subs $1,107,912 342,000 $2,100|B
$4,400,000| $1 482,998'
NS EmmEEmENEEEmEEEESENRABSARSEIENEE RS NN RSN N NN AN R ANRES RSN E R AN AN NN NN NN AR RE AN A L R AR
IiIlIIllIllIII||IillIIIIIIIIll!lll'lllllllllllllllllll]lfllll Ill‘illIIII|||||III|II!II1 Illlllil!!lIllill|II|I!II1IIIIIIIIIEI|.II
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) - | $74,149|
I certify that the above retentions are correct for this request.
Earthworks Pacific, Inc. ) ;
Name of Contractor q :.‘
[‘ M W(/L/ "i g g]fﬂ il - roject Inspector or Engineer
By‘Srgnature \J i Date * !
NOTE:

Columnar totals shall be equat in dollar vaiue to that on
the Monthly Estimate Shest




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'I NEW UPPER  DAGS Job No.: 14-23-7691
A CHENGE
% ORBER
g LICENSE CHANGE ORBDER| COMPL. %} RETN] AMOCUNT]
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CI'\II_F’I__J % RETAINED
Earthworks Pacific, inc. General Contraclor AC-24741 $48,621 $0 0.00% 5% $0]A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB} COMPL, %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Performance Systems, Inc.  [Concrele, Rebar, Struct, 51 CT-26168 $16,553 $0 0.00% 5% $0
#DIV/0I 5% 30
#DIVIO! 5% $0
#DIV/O! 5% 30
#DIV/o!l 5% $0
#DIV/OE 5% $0
#DIVIO! 5% $0
#DIV/O! 5% $0
#OIVIOL | 5% 50
#DIV/O! 5% $0
#DIV/0! 5% 30
#DIV/0! 5% $0
#DIV/G! 5% $0
#DIVIO! 5% $0
#DIVIG] 5% $0
#DIVIOH 5% $0
#DIVIO! 5% $0
#DIViol 5% $0
Total Retained from Subs $16,553 $0 $0|B
$65,174 30
e e e P R P e P P P R P PR
| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {(A+B) $0J

| certify that the above retentions are correct for this request.

Earthworks Pacific, Inc.

MName of Contractor

Calliein K

ol

By Signature

NOTE:

J

Columinar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

A/

Checked/Verified by:

i

it Project Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: DLNR DAMS & RESERVCIRS ON KAUAIL - NEW UPPER KAPAHI

RESERVOIR DAM

BILLING MONTH: June-16 DAGS JOB NO.: 1 4-23-7591 CONTRACT NO.: 63228

CONTRACTOR: EARTHWORKS PACIFIC, INC.

VENDOR CODE: 28334900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B812-873M $157,214.00 $7,860.00 $149,354,00
Totals: $157,214.00 I r $7,860.00 I \ $149,354.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-873M $0.00 $0.00 $0.00
- ! - — !u — : : - -%
Totals: | | |
Grand Total: $157,214.00 } [ $7,860.00 $149,354.001

78n JUL 26 2016
Verifiedﬂ b DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28334900

Cost Code 3AL

5. ECEIVE]

HEOa NO A

Vaucher No.

o NG -2 M6
JUL 25 20]6 _ Verified By K - _2__3{}167

DAGS, O/ OF PUBLIC WORKS
STAFF SERVGRES OFFICE




